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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:50 PM
Run date
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Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 267 Date: 25-Sep-2012 Tuesday

Approved Date:

Shift Hours: 08:00 am 08:00 pm Break: 01:00 Over Time: 03:00

Const Calendar Day: 113

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold, clear AM; clear, warmer PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP Staff Meeting 0900-1000. Track progress of FWS mechanical piping installation. Misc MEP
paperwork an write diaries. Oversee after shift of cable band tensioning along the South Main Span.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

After FWS completed the modifications to support the air release valves for the carbon steel piping at PP-
8. They had a question with regard to the blow down pipe. Contract Plan Sheet 49 (M-13) shows that the
carbon steel piping has a blow down pipe (Detail 7). However, no blow down piping is show for the DIP in
Detail 5. As such, the top of the DIP air release valve is vertical, with female threads open to the
environment. They asked if Caltrans wanted a blowdown pipe for the DIP.

Parsons Brinkerhoff said that the blow down pipe was a good idea, and requested FWS submit an RFI.

123 0-000-000.123

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

Narciso Biagi and Damian Llanos worked for 4 hours adding supports to the DIP air relief valves at PP 8
along the EB and WB bridges per the direction given in RFI 2925.

Following this operation, the crew moved to the W2 working platform and worked for 3 hours to install the
modified wide flange for the P-2 per the direction given in RFI 2939.

001 0-MSI-EFA.187
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Dave Law assisted in both these operations as the general foreman.

Bid Item: 001 C-TEN-ALS.264CCO-264 Cable Band Tensioning (Phase 1-3)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

cable band bolt tensioning

Starting at 1330, I followed Kevin Karber's crew (Antonio Volpy, Morris Robson, Brian Larson) in the
tensioning of the cable band bolts along the south main span. Starting at CB 90S, and moving downward,
they completed 92S, (4S, and 96S, finisihing at 1434.

The crew then moved their jacks and equipment to CB 68S and began tensioning at 1517, moving up the
SMS, tensioning 66S, 64S, 62S, 60S, 58S, finishing with 56S at 1840. The crew went off shift at 1900.

I left the bridge and turned in my tensioning log, leaving the Pier at 2000.

001 C-TEN-ALS.264
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